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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

March 5, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for February 2012 
LCP Chemicals, Inc. Supe~nd Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

~ .. ;:-· ... ::.'·:~~~: ~·~. ~ . ·~·' .>'' C; ._, ·• .~ • , ;.~·."': i~.· 
The following' monthly progress report is submitted on behalf of ISP Environmental Services Inc. 
(IES) in sa.tisfa~tiqn . of . the -.Section VIII.35 requirements of Administ~ative Order No. II 
CERCLA-02-99~201S(hereinafter referred: to as the Order) issued by USEPA and as executed by 
IES on May'13, 1999. · 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• Continued coordination with the USEPA on resolving comments on the Draft Remedial 
Investigation Report. 

• 'tonhnued coordination with the USEPA on the Agency's review of the revised Draft 
Remedial Investigation Report that incg_rporated the results of the investigation of off-site 
ditches, and the Draft F easibilitj Study. 

• L:ontinued the quarterly site air monitoring; completing the first quarter of 2012 
.monitoring on Jaituarf.ld a!)o3"'1. . ' 

B. ·The followi~g documents we~e submitteito the age~ciesduring -~h~ previo~~; nioilth: 
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• Monthly progress letter report dated February 2, 2012, including an updated project 
schedule dated February 1, 2012. 

• Site monitoring letter report, dated February 13, 2012, for the first quarter of 2012. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period . 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2)inonths: ~ 

• Continue work on r~solving comments from the USEPA on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the DSEPA). 

• Conbnue work on resolving comments from the USEPA on=th~xaft_.Bas_eli.!J£:. 
ECo7ogical7us'Ki\Ssemn~nrsuomUFed'i)y IES (awaiting response from the USEPA). 

• Address commefifs from the USEPA on the revised Draft Remedial Investigation Report 
that incorporated the results of the investigation of off-site ditches (contingent on receipt 
of comments). 

• Address comments from the USEPA on the Draft Feasibility Study report (contingent on 
fecetpt of comments). 

B. Other information related to the progress of work:_ 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the 
submittal to the USEPA of the revised draft RI report and the draft FS report, the schedule is 
controlled by the USEPA review process. The schedule has been updated for this progress 
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report to reflect the current status of the USEPA review process and to project new, estimated 
dates for completion of the review process for the RI and FS. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the completion of draft RI and FS reports, as described above. However, responses are 
still pending from the USEPA on th~ remaining comments on the RI and the ecological 
iisR assessment, and commentsare p~nding on therevis~a=ro-aiicfCtraft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, 
Esq. of IES, dated April26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
of IES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 
- ........ . ' 

Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 
RIIFS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
ID Name I Duration I Start I Finish '08 Q2'08 Q3'08 Q4'08 01'09 Q2'09 Q3'09 Q4'09 Q1'10 Q2'10 Q3'10 Q4'10 Q1'11 Q2 '11 Q3 '11 Q4'11 Q1'12 Q2'12 Q3'12 

F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A S 0 N D J F M A M J J A s 0 N D J F M A M J J A S 
1 Site Characterization 358.2 wks Fr1611/01 Wed 4/23/08 ..... 

I 204 Remedial Investigation (RI) Report 523.1 wks Fr17/5102 Tue 7/24/12 

7<15 RVRA Meeting with USEPA Owks Fri 5/16/08 Fri 5/16/08 ~ I 
I 206 Prepare Draft Rl Report 4.4 mons Wed 5f7/08 Mon 9/8/08 
I 207 Baseline Risk Assessment (RA) 22.8 wks Mon 5119/08 Frl10/24/08 

]I ~ Prepare Draft Human Heallh RA (RI Appendix) 4.34 mons Mon 5/19/08 Tue 9/16/08 ~ 

~ Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5119/08 Mon 9/22/08 

'210 Submit Draft RA Reports Owks Fri 10/24/08 Fri 10/24/08 Su~mitDraft ~ rt~ ' n10124108 
211 EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09 ~w of Draft Rl & RA Report.f 
~ EPA Review of Response to Comments Submittals 154.4 wks Mon 5/18/09 Tue 5/1/12 

~ r-m USEPA Approval of Off-Site Ditch Characterization Work Plan Owks 
~ 

I LJ.I I 
Thu 9/2110 Thu 9/2110 ~ 9/2110 r-w USEPNConRail Agreement and/or Proceed Wilhout Owks Fri 10/29/10 Fri 10/29/10 

~ Implement Off-Site D1tch Characterizaoon and Amend Rl Report 20.6 wks Mon 7/18/11 Wed 12/7111 
. 

~ USEPA Review of Final Rl and RA Reports 20.8 wks Thu 1218/11 Tue 511/12 

1 11= "217 Response to EPA Comments on Final Rl and RA Reports 4wks Wed 512112 Tue 5129/12 ! e= 
~~ r-m Prepare Final Rl & RA Reports 2 mons Wed 5/30/12 Tue 7/24/12 Prepare Final Rl & R 1\ Reports 

~ 
I 220 ID Candidate Technologies 449.5wks Frl7/5/02 Thu 2124/11 e-m ID Candidate Technologies· Phase I 4.5wks Frl7/5/02 Tue 816102 I T3 ID Candidate Technologies· Phase II 68 wks Thu 11/1/07 Frl2127/09 
I 224 Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4/11/08 l rm- EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 Tue 11 /18/08 

"..j 

226 
~ T 1" 

r-~ Revise Technical Memorandum 0.2 mons Tue 11118/08 Fri 11/21/08 Revise Technical Memorandu m- EPA Review and Approval of Draft Revised Technical 14wks Mon 11/24/08 Fri 2127/09 
Memorandum ~T~~ 

228 Treatability Studies Evaluation & Final Determination 46wks Thu 1128110 Thu 12116110 

235 I ...... 
USEPA Review and Approval of QAPP 40wks Frl5/21/10 Thu 2124/11 .... 

236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8/16/10 I 

237 Reponse to Comments/Updated QAPP Submittal 11 .6wks Tue 8/17/10 Thu 11/4/10 I - ... 
I 

238 I .= •• EPA Approval of QAPP 16wks Fri 11/5/10 Thu 2124/11 

239 Feasibility Study (FS) Report 185 wks Tue 11/18108 Mon 614/12 Feasibility Study (FS R~por "'"' 
240 RAOs 0.82wks Tue 11/18/08 Tue 1212/08 RAO~ 
241 Alternatives Screening 127.6 wks Wed 2118109 Frl7/29111 I ..... 

242 Altemalives Screening 74.6 wks Wed 2118/09 Fri 6124/11 I 

I 
I I 243 Technical Memorandum, S/S and Soil Washing 6wks Mon 7/20/09 Fri 8/28/09 I ~ I 

I 244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09 Thu 1/28/10 
.... 

I 245 "'=- ;==;=f.-:...2 

~~ 
Presentation to USEPA 5wks Mon 6127111 Fri 7/29111 

I 246 Draft FS Repor1 19.2wks Thu 8/4/11 Thu 12115/11 Draft FS Report 
247 Submit Draft FS to USEPA 0 wks Thu 12115/11 Thu 12115111 

. :c: =-:--o- ::t 
1 Submit Draft FS to USEPA + 121151 

'248 Agency Review/Comments 15wks Mon 12119/11 Fri 3/30112 
. • . . • . j_ -

I Agenc Review/Comments 

~ ~ 4118112 I 249 FS Presentation to USEPA 0 wks Wed 4/18/12 Wed 4/18/12 · 1 r r 
~ Prepare Final FS 9wks Tue 413/12 Mon 614112 I Prepar.e Fi~al s ~ ~,l ~ Submit Final FS Repor1 Odays Mon 6/4/12 Mon 6/4112 Submit Final S Report 614112 

I Task I ...... .... ...., ) Progress Milestone + Summary .... ..... 
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